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RE:  SLOCOG Administrative Amendment #15 — Defederalize Funding #21300000051
Dear Colleagues:

This proposed administrative amendment requests the modification of Project #21300000051,
Lewis Avenue Bridge. This project was recently amended as part of SLOCOG’'s Formal
Amendment 04-09. A copy of the Project Fact Sheet is attached to this letter. The sponsor for
the Lewis Avenue Bridge project, the City of Atascadero, is requesting that the project become
defederalized in order to pursue Advance Construction with Caltrans Local Assistance and the
ability to accrue expenses.

The City of Atascadero is committed to using local funds as shown in the attached project fact
sheet in lieu of federal TCSP funding in the amount of $212,000. The City is in a situation where
they must be able to begin the bid and award process to hire a contractor for this critical project.
The City requests this amendment be approved by Friday, May 12, 2006.

If you have any questions regarding these amendments, please feel free to call Richard Murphy at
805-781-5754

Sincerely,
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Ronald L. De*Carli

Executive Director

Richard Murphy, Division Manager
Programming and Project Delivery



Atascadero, City of

2004 Regional Transportation Improvement Program
Administrative Amendment No. 15

San Luis Obispo Region (in $000s)

MPO ID: 21300000051 Capacity Status: NCI RTIP #:. 04-15
TITLE: Lewis Avenue Bridge
DESCRIPTION: Construct vehicle, pedestrian and bicycle bridge across Atascadero Creek
CHANGE REASON: Change project description, Swap federal TCSP for local funds for AC
TOTAL| PRIOR 04/05 05/06 _ 06/07 07/08 _ 08/09 PE RW CON
Local Funds $212 $212 $212
TCSP $200 $200 $200
TOTAL $412 $200 $212 $200 $212
PROJECT PRIOR TO AMENDMENT
TOTAL] PRIOR| 84/05 05/068  086/07  07/08  08/09 PE RW CON
TCSP $412 5200 $212 $200 3212
TOTAL $412 $200 $212 $200 $212
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